

Software Engineering

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name:Rakshan R

SRN:PES1UG24CS365

Project:#56 Peer Skill Exchange & Mentorship Network

Section: F

Epic 1

The screenshot shows the Jira interface for the 'PSE board'. The left sidebar contains navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', 'Recent', 'PeerSkillExchange', 'PSE board', 'SE Lab', 'More spaces', 'Recommended', 'Collect requests', 'Filters', 'Dashboards', 'Teams', 'Goals', 'Projects', and 'Customise sidebar'. The main area displays the 'PSE board' with a search bar and filters. The 'Epic' section shows 'Skill Discovery & Listings' with a key of 'PSE-1', 2 work items, and an estimate of 8 points. The 'Sprint 2' section shows '13 Sep - 15 Sep (0 work items)'. The 'Child work items' section shows a progress bar at 100% Done with two items: 'Post Skill Offering' (PSE-4) and 'Search and Filter Skill...' (PSE-5). The 'Description' section states: 'Enable Skill Mentors to publish skill offerings and allow Learner Members to discover relevant skills through search and filtering.' The 'Linked work items' section is empty. The 'Confluence content' section is also empty.

Epic 2

The screenshot shows the Jira interface for the 'PSE board'. The left sidebar is the same as in the previous screenshot. The main area displays the 'PSE board' with a search bar and filters. The 'Epic' section shows 'Session Booking & Scheduling' with a key of 'PSE-2', 1 work item, and an estimate of 5 points. The 'Sprint 2' section shows '13 Sep - 15 Sep (0 work items)'. The 'Child work items' section shows a progress bar at 100% Done with one item: 'Book Skill Exchange...' (PSE-6). The 'Description' section states: 'Enable Learner Members to book available skill exchange sessions with Skill Mentors based on available time slots and sufficient time credits.' The 'Linked work items' section is empty. The 'Confluence content' section shows a 'Project plan' link with a 'Try template' button.

Epic 3

For you

Recent

Starred

Apps

Plans

Spaces

Recent

PeerSkillExchange

Recent

PSE board

SE Lab

More spaces

Recommended

Collect requests

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

Create

See plans

1

RR

Spaces / PeerSkillExchange

PSE board

Summary

Timeline

Active sprints

Backlog

More

6

+

Search backlog

RR

Version

More

3

Clear filters

Epic

Session Booking & Scheduling

Credits & Feedback

Key

PSE-3

Work Items

2

Completed

2

Estimate

8 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Create epic

PSK Sprint 2

13 Sep - 15 Sep

0 wo

Backlog

0 work items

Jira work item

PSE-3

Credits & Feedback

To Do

Improve Epic

Description

Manage member time credits and support mutual feedback and ratings after completed skill exchange sessions.

Child work items

100% Done

Work

Pri...

Stor...

As...

Status

PSE-7

Manage Time Credits

H

3

U

Done

PSE-8

Submit Mutual Feedback

M

5

U

Done

Linked work items

Add linked work item

Confluence content

Active Sprints

For you

Recent

Starred

Apps

Plans

Spaces

Recent

PeerSkillExchange

Recent

PSE board

SE Lab

More spaces

Recommended

Collect requests

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

Create

See plans

1

RR

Spaces / PeerSkillExchange

PSE board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Search timeline

RR

Epic

Status category

Quick filters

Work

3

4

5

6

Sep 7

8

9

10

11

12

13

Sep 14

15

16

17

18

19

20

Sep 21

22

23

24

Sprints

PSK Sprint 1

PSK Sprint 2

Releases

PSE-1 Skill Discovery & Listings

PSE-4 Post Skill Offering

Done

PSE-5 Search and Filter Skill LI...

Done

PSE-2 Session Booking & Scheduling

PSE-6 Book Skill Exchange Ses...

Done

PSE-3 Credits & Feedback

PSE-7 Manage Time Credits

Done

PSE-8 Submit Mutual Feedback

Done

Create Epic

Today

Weeks

Months

Quarters

1

+

Backlog / Stories / Priorities / Story Points

Jira

Search

Create

See plans

Spaces / PeerSkillExchange

PSE board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocsReports


Ask AISearch workFilterGroup

Work	Assignee	Reporter	Priority	Status	Resolution	Created	Upds
PSE-1 Skill Discovery & Listings	Unassigned	Rakshan R	Medium	To Do	Unresolved	06 Sept 2026, 18:38	06 Sept 2026
PSE-4 Post Skill Offering	Unassigned	Rakshan R	High	Done	Unresolved	06 Sept 2026, 18:42	07 Sept 2026
PSE-5 Search and Filter Skill Listings	Unassigned	Rakshan R	High	Done	Unresolved	06 Sept 2026, 18:43	08 Sept 2026
PSE-2 Session Booking & Scheduling	Unassigned	Rakshan R	Medium	To Do	Unresolved	06 Sept 2026, 18:38	06 Sept 2026
PSE-6 Book Skill Exchange Session	Unassigned	Rakshan R	High	Done	Unresolved	06 Sept 2026, 18:46	08 Sept 2026
PSE-3 Credits & Feedback	Unassigned	Rakshan R	Medium	To Do	Unresolved	06 Sept 2026, 18:39	06 Sept 2026
PSE-7 Manage Time Credits	Unassigned	Rakshan R	High	Done	Unresolved	06 Sept 2026, 18:49	08 Sept 2026
PSE-8 Submit Mutual Feedback	Unassigned	Rakshan R	Medium	Done	Unresolved	06 Sept 2026, 18:50	07 Sept 2026

Create3 of 3

- Post Skill Offering - 5 Story Points
- Search and Filter Skill Listings - 3 Story Points
- Book Skill Exchange Session - 5 Story Points
- Manage Time Credits - 3 Story Points
- Submit Mutual Feedback - 5 Story Points
- Total - 21 Story Points

Burndown Chart



Spaces / PeerSkillExchange / PSE board / Reports

Burndown Chart

How to read this chart

Date	Issue	Event type	Event detail	INC.	UNC.	Remaining
06/Sep/26 7:03 PM	PSE-4	Sprint start		5		
	PSE-5			3		
	PSE-6			5		
	PSE-7			3		
	PSE-8			5		
	Total					21
07/Sep/26 10:40 AM	PSE-4	Burndown	Issue completed		5	16
07/Sep/26 10:41 AM	PSE-8	Burndown	Issue completed		5	11
08/Sep/26 8:16 AM	PSE-6	Burndown	Issue completed		5	6
	PSE-7	Burndown	Issue completed		3	3
	PSE-5	Burndown	Issue completed		3	0
08/Sep/26 5:44 PM	PSE-4	Sprint ended by Rakshan R				0
	PSE-5					0

1. Did your estimations reflect the actual effort?

In general, the point values were representative of the work. Straightforward stories like **Search and Filter Skill Listings** and **Manage Time Credits** were assigned 3 points, whereas **Post Skill Offering** and **Book Skill Exchange Session** were designated as 5 points due to increased complexity. These projections aligned with the actual energy exerted throughout the cycle.

2. Was your backlog well-prioritized?

The backlog order was effective. Fundamental capabilities required for platform viability—specifically posting, searching, booking, and credit management—carried a **High priority**. The feedback mechanism was categorized as **Medium priority**, as its utility is dependent on the core exchange workflow being functional.

3. How did your simulated sprint align with your plan?

Execution closely mirrored the original roadmap. **Sprint 1** encompassed all five stories, amounting to **21 story points**. Transitioning items from **To Do** → **In Progress** → **Done** provided a realistic visualization of momentum. Ultimately, every planned objective was met during the timeframe.

4. What insights did the burndown chart give about your team's capacity?

The chart offered a distinct view of the velocity at which the team resolved the workload. A steady decline in remaining points occurred as stories reached completion. This indicated that the **21 story points planned for the sprint** were manageable and that the allocated volume was appropriate for the team.